

Data Synchronization DMLSS-R

Short/Long Term Initiatives

14 June 2004

Defense Medical Logistics Standard Support System



Data Synchronization – DMLSS-R

- Current Work
- Future Work – 1 Year
- Future Work – 3 Years
- Special Projects



Current Work

- DMLSS Release 3.05, Build 123 is currently fielded to 93 Sites
 - Army - 21 Sites (18 Remaining)
 - Air Force - 45 Sites (4 Remaining)
 - Navy - 27 Sites (2 Remaining)
- Oracle Migration (UNIX/Informix to Windows/Oracle)
- Very Small Site (VSS) Test - > 22,000 Requirements
- MILSTRIP Conversion to EC/EDI



Future Work – 1 Year

- Complete EC/EDI Conversion
- Release 3.05, Build 124 (Scheduled for November, 2004)
 - FM QA/QC
 - Pharmacy 832 EC/EDI Transaction Set
 - New Item Request (NIR) Upgrade
 - Technical Updates
 - Data Sync (Common Manufacturer Name)
- Support Informix and Oracle Baselines
 - Informix - Production & Development Baselines
 - Oracle - Production & Development Baselines
- Release 3.05, Build 125
 - Informix - Production Baseline Only
 - Oracle - Production & Development Baselines
 - System Change Request to support Gen III Med Surg PV Program
 - System Change Request to support Standardization Program



Future Work – 3 Years

- One to Many – (One Item ID to Many Units of Purchase)
- Multiple Appropriations – (O&M, OP, RDT&E, Grants, Congressional)
- Rewrite Facility Management (FM)
- System Change Request to Support BSM
- Optimize DMLSS Code to Take Advantage of Oracle Capabilities
- Clean Up Catalog Data – Denormalization (Data Sync)
- Retrofit Informix Sites with Oracle Software



Special Projects

- Oracle Conversion
 - Converted over 3 Million Lines of Code
 - Rewrote Entire System Administration Tool
 - Rewrote DMLSS Communication Manager
 - Rewrote All Software Installers
 - Rewrote Interfaces/Integration to COTS Tools
 - Retooled CSW to Current Version of Java
 - Rewrote Conversion Programs



Special Projects (Cont)

- VSS Testing - #1 Priority
 - Approximately 90% Complete
 - Must Deploy to 4 Sites in August, 2004
- Retrofit Existing Informix Sites to Oracle Software



Special Projects (Cont)

- Current Data Sync Work
 - 20794 DB Changes to Support Data Sync
 - 15028 DB Changes to Support GPO
 - 24031 Common Manufacturer Name
- Data Sync Concerns
 - Locally Assigned Manufacturer Names
 - Standardized Names from ECRI
 - NSNs Catalogued by FLIS
 - AM Data Pulled from FOA Websites
- Data Sync End Goal

